

MASTERING PROJECT CONTROLS

A Senior-Level Interview Guide
for UK Construction &
Infrastructure





Table of Contents

Kent Business College	3
Why Us?	4
Our Educational Values	5
Guide for UK Construction & Infrastructure	7
Contact Us	41

Kent Business College



Greetings and a warm welcome to Kent Business College, the epitome of excellence in professional and academic management training and consultancy services.

Our core mission is to seamlessly integrate academic research with practical, real-world applications, establishing productive partnerships with employers.

Our vision is to be a globally recognised centre of excellence in Project Control, Project Management, Project Science, and Strategic Project Leadership, renowned for translating cutting-edge research into pioneering solutions that drive organisational transformation and sustainable growth. We strive to build a distinguished educational ecosystem, where rigorous apprenticeships, world-class mentoring, and evidence-based practices empower individuals and organisations to master complexity and deliver exceptional outcomes. At the heart of this ambitious vision lies our unwavering commitment to cultivating elite talent, fostering professional excellence, and shaping the future leaders of project-driven industries worldwide.

At Kent Business College, we provide an exemplary education that embodies British values and prepares individuals for professional success. Our diverse offerings include apprenticeships, vocational training, Category C, and middle-level management training programs. Each program is designed to develop the next generation of leaders and innovators, empowering them to excel in their respective industries.

**PREPARED BY
Kent Business
College**

**PREPARED FOR
Employers**



Why Us?

Expertise And Experience

Established in 2016, IBIS Consultancy has successfully trained over 1,200 learners by 2025 across the UK, USA, and Europe. Our programmes serve a diverse range of industries, including business consultancy, engineering and manufacturing, oil and gas, pharmaceuticals, healthcare, media, software and IT, and the government sector.

Industry-Led Teaching

Our teaching team includes professors from the University of Kent, the University of Manchester, and Nottingham Trent University. Many are published authors and actively contribute to the development of professional standards with APM, PMI, Ofqual, and APMG, ensuring our programme reflects the latest industry and academic excellence.

Tutoring is central to our programme's success. One-to-one and small-group support ensures learners receive tailored guidance, helping them apply knowledge in real-world settings. It's a key reason behind our 100% pass and retention rates.

Consultants as Coaches

Our tutors are not just educators, they are seasoned consultants who have built Transformation and Project Management Offices and deliver expert services to major organisations. Through the apprenticeship programme, this wealth of expertise is now available directly to you. This isn't simply a teaching relationship, it's about embedding real-world knowledge and building long-term capability within your workplace



1,200+

Qualified Learners

4.8/5

Customer Satisfaction Rate

53

PMO & TMO Offices Established



Our Educational Values

The Five Pillars of Empowered Learning: Flexibility, Calm, Application, Support, and Steady Growth for Success.

Our secret lies in five simple values: learning without pressure, growing without limits, and applying knowledge through action. With flexible, stress-free support, one-to-one tutoring, and steady weekly habits, we turn small steps into lasting transformation, empowering you to succeed at your own pace, in your own way.

01 Knowledge is a seed; action makes it bloom.

We turn learning into real-world results. Through expert teaching and weekly reflections, you'll challenge your current thinking and unlock your true potential.

02 Learning without pressure. Growth without limits.

Life happens, we offer total flexibility. Need time off? Just let us know. We'll reschedule, and your tutor will personally help you catch up.

03 In a calm mind, knowledge sticks.

Stress-free study leads to lifelong success. Our relaxed, supportive environment ensures learning fits your life, not the other way around.

04 Your goals, your pace, your tutor, your success.

With one-to-one tutoring, you'll gain confidence, apply your learning in practice, and get the personal support to thrive, even if group settings aren't your style.

05 Small steps, every day, the real way to mastery.

Just two hours of study and two hours of reading a week adds up to 400 pages and 200 hours of learning a year. The result? A transformed professional, ready for anything.



Our Five Secrets to Learning That Works

All of our learners complete the programme and achieve success. With a 100% pass rate and a 100% retention rate, our track record speaks for itself.

At Kent Business College, we believe that education should do more than fill a head with facts. It should change lives, build confidence, and deliver real, lasting impact in the workplace. Our educational values are simple, powerful, and built around real-life needs. These are the five guiding principles that define how we support learners and deliver value to employers.

1. Knowledge is a seed; action makes it bloom.

Knowledge has no power unless it's put into practice. That's why we don't stop at classroom learning, we challenge our learners to reflect and act. Every week, learners are encouraged to write a short reflective piece on how their learning connects to their work. It's not about ticking boxes; it's about thinking critically, identifying opportunities for improvement, and applying learning in the real world.

This helps employers too, because when staff think deeply about their roles and how to improve them, businesses grow stronger, more agile, and more innovative.

2. In a calm mind, knowledge sticks.

When learners feel safe, supported, and calm, they learn better. It's a simple truth backed by educational research. Our stress-free approach encourages curiosity, conversation, and creativity. We focus on creating a space where people can ask questions, make mistakes, and grow without fear or pressure.

This environment supports deep learning, which doesn't just help learners pass assessments, it builds long-term capabilities that serve individuals and employers for years to come.

3. Learning without pressure. Growth without limits.

We know the pressures of modern life. Tight deadlines, busy home lives, and unexpected challenges. That's why we've built a flexible learning system that supports, rather than stresses.

If learners are unwell, need a break, or are travelling, all they have to do is let us know. We'll happily reschedule missed sessions and provide one-to-one tutor support so no one falls behind. Our priority is keeping learners engaged and progressing at a pace that suits them.

The result? People stay committed, confident, and motivated throughout the programme, without the burnout.

4. Your goals, your pace, your tutor, your success.

Not everyone learns the same way. Some people thrive in group discussions, while others need space and time to reflect. That's why we offer free, personalised one-to-one tutoring to all our learners.

This isn't just about extra help, it's about maximising potential. Whether someone struggles with a concept, prefers private discussion, or simply learns best one-to-one, we meet them where they are. And for employers, that means staff who are truly learning, not just attending.

5. Small steps, every day, the real way to mastery.

Two hours of class. Two hours of reading. That's all we ask each week. It might not sound like much, but over 100 weeks, it adds up to something powerful.

That's around 400 pages of reading, 200 hours of guided learning, and countless opportunities to apply new ideas to real work. These small, consistent efforts compound over time, leading to real mastery. Our learners don't just pass; they transform.

Employers will see the difference too: more confident team members, better decisions, clearer communication, and measurable improvements in performance.

Guide for UK Construction & Infrastructure





SECTOR OVERVIEW FOR UK CONSTRUCTION & INFRASTRUCTURE

AERIAL VIEW OF THE HS2 HIGH-SPEED RAIL

HS2 is one of the UK's largest infrastructure projects, reflecting the massive scale of current construction programmes.

The UK's construction and infrastructure sector is a cornerstone of the economy, accounting for roughly 6% of GDP and 6% of the national workforce (around 2.2 million jobs). Annual output reached about £168 billion in 2025, spanning everything from commercial building to national infrastructure. Major ongoing projects include High Speed 2 (HS2), the country's largest ever rail project (230 km of new high-speed line), and Hinkley Point C nuclear power station (a £34 billion investment). Other examples are the Thames Tideway Tunnel (London's new super-sewer), the planned Lower Thames Crossing, and large highway and renewable energy programs. These mega-projects drive strong demand for skilled project control professionals to keep schedules and budgets on track. In fact, industry bodies report rising demand for project controllers due to growth in infrastructure projects, with notable skills shortages (especially in sectors like nuclear). The need to deliver complex projects "right first time" means project planners and controllers are highly sought-after across the UK.



Key Employers Public and Private Sector

A wide range of organisations employ project controllers in the construction/infrastructure field. Below are some of the main public and private employers (and sectors) to know:

HS2 Ltd

Public entity building the High Speed 2 rail line (Britain's biggest infrastructure project). Huge demand for project planning, scheduling and cost control roles on this multi-decade programme.



Network Rail



Public sector manager of the UK's railway infrastructure. Runs major rail enhancement projects (electrification, new lines, station rebuilds), employing planners, schedulers, and project controls managers to deliver them.

National Highways

Government-owned company for England's strategic roads (motorways and A-roads). Manages large road improvement programmes and uses project controls staff for scheduling, cost and risk management on highway projects.



Major Utilities & Agencies



This includes large water companies (Thames Water, etc.), energy firms (National Grid, EDF for nuclear projects), and regional transport authorities (Transport for London). These organisations undertake big capital projects (from tunnels to power plants) and hire project control professionals to manage them.



Private Sector (Contractors & Consultancies)

Balfour Beatty

The UK's largest construction contractor, involved in many flagship infrastructure projects (HS2, highways, nuclear). Offers numerous project planning and controls roles on its project delivery teams.

Balfour Beatty

Kier Group



Major British contractor (buildings, civil engineering, infrastructure) employing planners and project controllers across projects in highways, rail, utilities, and construction.

Costain

Engineering and construction firm delivering transportation, energy and water projects. Recruits project controls engineers, cost controllers and risk managers for its complex programmes.



Skanska UK

SKANSKA

UK arm of a global contractor, active in rail upgrades, tunnelling, and building projects. Known to hire project planners and controls managers for its civil engineering works.



Laing O'Rourke

LAING O'ROURKE

A large privately owned construction & engineering company in the UK, with roles for planners and project controls specialists on major design-and-build projects.

Morgan Sindall

**MORGAN
SINDALL
GROUP**

A major UK construction group (covering rail, roads, nuclear and more) that employs project planning and controls staff in delivering infrastructure schemes.

Project Management Consultancies



Leading firms such as Turner & Townsend, Mace, Arcadis, AtkinsRéalis (Atkins), Jacobs and AECOM provide project controls services to clients. They often have dedicated project controls consultant roles (planning, cost and risk experts) supporting a variety of projects and public-sector programmes.



Tip: When job hunting, check both contractors (**who execute projects**) and client organisations or consultancies (**who often second project control teams into major projects**). The above names are a good starting point. Many large projects are joint ventures, e.g. HS2's construction involves consortia like **SCS Railways** (Skanska/Costain/Strabag), so opportunities exist both with the JV and its parent companies.

SKANSKA



STRABAG

Working in
partnership with

HS2



Salary Levels for Project Control Roles



Project controls professionals are well-compensated, with salaries depending on seniority, location, and whether roles are permanent or contract-based. London roles tend to pay ~15% higher than elsewhere, and private-sector or highly specialized projects (e.g. in oil & gas) may offer a premium. Below is an approximate guide to **average UK salaries** at different levels, including typical **contract day rates** for freelance/contractor roles:

Role / Level	Permanent Salary (annual)	Contract Rate (daily)
Entry-Level – Assistant / Junior Project Planner	~£25,000–£35,000 per year (starting graduate or apprentice level)	Rare for entry roles to be contract-based (most start in perm jobs)
Mid-Level – Project Planner / Project Controls Engineer	~£40,000–£60,000 per year (typical mid-range ~£52k)	~£300–£450 per day (equivalent to ~£70k–£100k/year)
Senior – Senior Planner / Cost Engineer / Risk Manager	~£60,000–£80,000 per year (experienced specialists)	~£400–£600 per day (higher end for in-demand specialists)
Manager – Project Controls Manager / Planning Manager	~£70,000–£90,000 per year (depending on project size & region)	~£500–£700 per day (for seasoned project controls managers)
Director/Head – Head of Project Controls	£100k+ per year (large programmes can exceed this; e.g. HS2 Head of Project Controls c.£91–114k + benefits)	£700+ per day (programme director level)

NOTES

These figures are broad averages (as of 2025–2026). For example, a Project Planner's average salary is about £52,500 with a usual range from ~£42k to £72k. Contract rates often reflect experience – a contractor with 5+ years' experience can earn at least £400/day (roughly £92k/year), while highly experienced lead planners or project controls managers (10+ years) command around £500–£600/day. Keep in mind benefits: permanent roles typically include holidays and pension; contractors have higher gross pay but no benefits and pay self-employed taxes.

OVERALL

The project controls salaries are above the UK average for professionals, reflecting the specialized skills involved. (For context, the average UK project management professional's salary is ~£52.5k in 2025.) Senior project controls staff on major projects can reach six-figure earnings, especially in London or via contracting.

Nature of Project Control Jobs

What do project controllers do?

In essence, they plan and monitor the **time**, **cost**, and **performance** of projects to help ensure successful delivery. A project controller works alongside the project manager; think of the controller as the **navigator** and the PM as the pilot of a plane. On a small project, a PM might handle planning alone, but on a complex “**jumbo jet**” project, the controller is indispensable for keeping the project on course. Project controllers provide **data analysis and insight** to answer key questions: **Where are we now? What has it cost? Where are we heading? How do we fix any issues?** By tracking detailed metrics and forecasts, they enable the project manager to make informed decisions and take corrective actions to keep the project on track.



Key Responsibilities

A project controls role can encompass a wide range of functions depending on the specific job focus—such as planning, scheduling, cost control, risk management, and performance reporting—but it typically includes the following core responsibilities :

- Planning & Scheduling
- Cost Control & Budgeting
- Risk & Change Management
- Performance Reporting
- Ensuring Compliance & Governance



Planning & Scheduling

Developing the project schedule, breaking down the work, sequencing activities, and estimating durations. Planners use tools like Primavera P6 or MS Project to create a baseline programme, then update it with progress. They perform schedule analysis (e.g. critical path, float) and advise on how to recover delays.

Cost Control & Budgeting

Monitoring project costs and budgets. This involves setting up cost breakdown structures, tracking actual spend vs. budget, forecasting final costs, and reporting on cost variances. Cost controllers manage processes like cost allocation, change orders, and invoice validation. They ensure the project's financials are under control and may calculate earned value metrics to track cost and schedule performance.

Risk & Change Management

Implementing risk management by maintaining a risk register, assessing potential impacts, and assisting with mitigation plans. Project controllers also run change control, evaluating any changes in scope/time/cost, updating baseline plans, and making sure changes are approved and documented. This prevents “scope creep” and keeps the project within agreed tolerances.



Performance Reporting

Collecting data and generating reports on project status. This can include progress dashboards, schedule look-aheads, cost reports, and performance indices (CPI/SPI if using earned value). Controllers analyse trends and deviations from the plan, and provide regular updates to stakeholders on whether the project is on track in terms of time and money. They often facilitate weekly or monthly project review meetings, presenting the latest metrics and advising on any corrective actions needed.

Making sure that project control processes and tools are used correctly. For instance, a project controls manager will ensure the team is following the organisation's standards for planning and reporting, and that all data (schedule dates, cost figures, risk logs) are up-to-date and accurate. They maintain the project baseline as the benchmark and flag any variances beyond acceptable limits.

Ensuring Compliance & Governance

Performance Reporting

Developing the project schedule, breaking down the work, sequencing activities, and estimating durations. Planners use tools like Primavera P6 or MS Project to create a baseline programme, then update it with progress. They perform schedule analysis (e.g. critical path, float) and advise on how to recover delays.

Monitoring project costs and budgets. This involves setting up cost breakdown structures, tracking actual spend vs. budget, forecasting final costs, and reporting on cost variances. Cost controllers manage processes like cost allocation, change orders, and invoice validation. They ensure the project's financials are under control and may calculate earned value metrics to track cost and schedule performance.

Cost Control & Budgeting

In practice, you might be performing a mix of these tasks. Some roles are specialised (e.g. dedicated **planner/scheduler** focusing on time, or **cost engineer** focusing on budget), whereas a **project controls engineer** or **manager** will oversee all aspects of project controls on a project.

Work Environment

Project controllers typically work in an office or project site office environment, rather than doing hands-on construction work. On a construction project, you might be based at the site's project offices or at the company's regional office, working at a computer most of the time.

It's a collaborative role: expect to interface daily with project managers, engineers, quantity surveyors/commercial teams, and others – making sure everyone is talking to each other and working off the same plan. Good communication skills are a must, as you'll liaise between different disciplines and also present information to clients or senior management.

Travel may be required if the project is in a remote location, though many planning/cost tasks can also be done remotely with modern IT systems.

Work-Life Balance and Career Stability

Project controls generally offers a balanced work-life compared to some other project roles. There are busy periods (e.g. before a big progress deadline or when replanning is needed), but controllers often have more predictable hours than site engineers or project managers. A recent discussion noted project controls roles can have a good work-life balance and somewhat routine workload on long projects. That said, during critical project phases you may need to work extended hours to re-forecast schedules or prepare reports.

Overall, it's seen as a stable career path with strong demand, albeit sometimes less visible than front-line project management.





5. Career Path and Progression

Project controls offers a structured career pathway with flexibility to specialise or progress into related disciplines such as planning, cost, risk, or project management. Responsibility and strategic contribution increase progressively with experience.

At the entry level, roles such as Project Controls Assistant or Junior Planner focus on supporting planning, cost tracking, and reporting while developing core technical knowledge.

Mid-level roles, including Project Planner, Cost Engineer, or Project Controls Engineer, involve greater ownership of analysis, forecasting, and performance monitoring.

Senior roles such as Lead Planner, Senior Project Controls Professional, or Risk Manager provide strategic insight and lead control activities on complex projects.

Management roles, including Project Controls Manager or Programme Controls Manager, oversee control frameworks across multiple projects or programmes.

At the leadership level, positions such as Head of Project Controls or Director-level roles set strategy, governance, and organisational standards.

1) Entry-Level Roles:

Project Controls Assistant / Junior Planner



2) Mid-Level Roles:

Project Planner / Cost Engineer / Project Controls Engineer

3) Senior Roles:

Lead Planner / Senior Project Controls / Risk Manager

4) Management Roles:

Project Controls Manager / Programme Controls Manager

5) Leadership:

Head of Project Controls / Director-Level



1: Entry-Level Roles: Project Controls Assistant / Junior Planner

Titles:



Project Controls Technician, Assistant Project Planner, Junior Project Controller, or simply Graduate Project Planner/Cost Engineer. These are roles for those just starting out – often recent graduates or apprentices in project controls.

Job Description:

At this level, you assist the project controls team with basic tasks, like updating schedules in Primavera P6, preparing reports, organizing documents, and supporting senior planners or cost engineers with data collection. You'll rotate through areas like planning, cost, and risk to build foundational skills, with plenty of on-the-job training and mentorship.

Key Competencies:

Attention to detail, strong numeracy and Excel skills, and an ability to learn new software. You should be proactive and curious – asking “why are we behind schedule?” or “what does this cost variance mean?” to start understanding project dynamics. Good communication is important even at junior level, as you'll interact with various team members to chase updates or clarify data.


Qualifications:



Project controls roles often require a degree or apprenticeship in fields like engineering, construction, or project management. Certification isn't necessary at entry, but basic courses can help. The focus is on gaining practical skills, such as using P6 and learning scheduling and cost. Entry salaries range from £25k–£35k and grow with experience.

Career Considerations and Salary:

Typical starting salaries range from £25,000 to £35,000 per year, with progression as experience, confidence, and technical capability develop. This stage lays the foundation for future specialisation or advancement into mid-level project controls roles.



2: Mid-Level Roles: Project Planner / Cost Engineer / Project Controls Engineer

Titles:



Project Planner / Scheduler, Project Controls Engineer, Cost Engineer, or Project Control Analyst. These roles are typically reached after 2–5 years of experience once the fundamentals have been mastered.

Job Description:

Mid-level professionals take ownership of specific project controls functions such as scheduling, cost management, forecasting, reporting, and change analysis. They produce monthly reports, attend project meetings as the planning or cost representative, and provide data to support project decision-making, working with less supervision than at junior level.

Key Competencies:

Strong technical proficiency in the relevant discipline (e.g. Primavera P6 for planners or cost management systems for cost engineers), along with analytical thinking, problem-solving, effective communication, teamwork, and good time management

Qualifications:



Many professionals pursue certifications such as APM PMQ, APMG Project Planning & Controls, PRINCE2, or PMI qualifications, although these are not mandatory. Employers place high value on practical project experience and often support ongoing professional development.

Career Considerations and Salary:

Salaries typically range from £40k–£60k. This stage is a key decision point, where individuals may choose to specialise (planning, cost, or risk) or move towards management and leadership roles.



3: Senior Roles: Lead Planner / Senior Project Controls / Risk Manager

Titles:



Senior Project Planner, Lead Cost Engineer, Project Controls Team Lead, Risk Manager, Planning Manager, or Senior Project Controls Engineer/Analyst. These roles are typically reached after 7+ years of experience and indicate a high level of expertise with some supervisory responsibility.

Job Description:

Senior professionals oversee the most complex aspects of project controls, such as managing integrated master schedules, overseeing full cost control functions, running high-level risk analysis, and advising project directors on strategic decisions. They often lead or mentor junior staff, resolve major schedule or cost issues, and translate detailed project data into clear strategic insight for senior stakeholders.

Key Competencies:

Expert technical knowledge combined with strong leadership, stakeholder management, and advisory skills. Seniors must be confident presenting to project boards or clients, influencing decisions, managing teams, and maintaining a strategic, big-picture view while staying up to date with advanced tools and techniques.


Qualifications :



Many hold professional memberships (e.g. MAPM), specialist certifications, or chartered status (ChPP or engineering chartership), though proven project experience is the most critical factor. Continuous professional development is common at this level.

Career Considerations and Salary:

Salaries typically range from £70k–£90k, with senior programme roles exceeding £100k and contractor rates often £500–£700 per day





4: Management Roles: Project Controls Manager / Programme Controls Manager

Titles:



Project Controls Manager, Programme Controls Manager, or Planning Manager (if planning-led). These positions are typically reached after 10+ years of experience, depending on individual performance and project scale.

Job Description:

Project Controls Managers are accountable for the entire project controls function, ensuring schedule, cost, scope, risk, and change are fully integrated and aligned. They set the project controls strategy, oversee reporting and governance, coordinate across disciplines, and act as the key adviser to the Project or Programme Director by providing clear performance insights, trends, and mitigation recommendations.

Key Competencies:

Strong leadership, communication, and stakeholder management skills are essential. PCMs must balance strategic, big-picture thinking with assurance over detailed data quality, confidently challenge issues, and translate complex information into actionable insight while managing multiple control processes in parallel.

Qualifications



Professionals in these roles typically have 10+ years of experience and may hold qualifications like ChPP or Chartered Engineer. A master's in Project Management/Controls is common, though extensive experience can also qualify. Continuous leadership training and knowledge of methodologies like PRINCE2 or MSP are beneficial.

Career Considerations and Salary:

Project Controls Managers earn £70k–£90k, with senior roles exceeding £100k. Contractors earn £500–£700/day. The role offers strong career visibility and advancement opportunities.



5:Leadership: Head of Project Controls / Director-Level

Titles:



Head of Project Controls, Project Controls Director, Programme Controls Director, or PMO Director. These roles sit at the top of the career ladder and are typically found in major organisations or mega-programmes, overseeing multiple projects or entire portfolios.

Job Description:

This leadership role sets project controls standards, integrates schedule, cost, risk, and change control, and reports to executives. It focuses on portfolio trends, addresses underperformance, supports business planning, and develops project controls capability.

Key Competencies:

Executive-level leadership, strategic thinking, and advanced stakeholder management are essential. Success depends on the ability to communicate complex project information in business terms, influence senior decision-makers, set vision and direction, and champion a strong project controls culture. While deep technical knowledge is assumed, the emphasis is on governance, foresight, and asking the right questions rather than managing detail directly.

Qualifications :



this level have 15+ years of experience, often hold chartered status, and may have advanced degrees (e.g. MBA or MSc). A proven track record of delivering large, complex projects is critical. Leadership and management development outweigh technical training at this stage, alongside staying current with emerging technologies

Career Considerations and Salary:

Salaries typically range from £70k–£90k, with senior programme roles exceeding £100k and contractor rates often £500–£700 per day





Introduction: Stepping into Senior Project Controls in the UK

Moving into a Senior Project Controls role means expanding your focus beyond planning schedules. At this level, you are responsible for overseeing time, cost, risk, and change to ensure overall project success.

Project controls specialists take a structured, analytical approach to project management, covering core areas such as time scheduling, cost management, risk and change control, and performance reporting. They use formal tools and techniques to track budgets, develop detailed schedules, analyse risks, and communicate progress to stakeholders.

As a senior professional, you are expected to provide an integrated view of project health, identify issues early, and recommend corrective actions before problems escalate.

What Does the Job Entail?

In UK construction and infrastructure projects, Senior Project Controls professionals play a pivotal role in keeping projects on schedule and within budget while ensuring compliance with industry standards.

Key aspects of the role include:

- Managing and mentoring teams of planners and cost engineers

- Collaborating closely with project managers, engineers, and commercial teams
- Working within established contractual frameworks, particularly NEC (New Engineering Contract) forms





Under NEC contracts:

The Accepted Programme acts as the agreed baseline schedule and must be realistic, regularly updated, and approved by all parties. Changes are managed through Compensation Events, formally assessing time and cost impacts.

Risks are identified early through the early warning process, enabling proactive mitigation.

Senior project controllers must ensure that project controls processes align with contractual and client requirements, integrating contract obligations into schedules, cost reports, and performance dashboards.

Key Tools and Methodologies

Senior roles require mastery of industry-standard tools and techniques, including:

Primavera P6 for complex scheduling, critical path analysis, baselining, and resource loading.

Cost control systems such as Oracle Primavera Unifier, ARES Prism, or advanced Excel models.

Earned Value Management (EVM) to integrate scope, schedule, and cost data.

Senior professionals should be confident calculating and interpreting:

- Schedule Performance Index (SPI)
- Cost Performance Index (CPI)

These metrics act as early warning indicators of schedule delays or cost overruns. Research by the UK Infrastructure and Projects Authority has shown that structured cost control and EVM significantly reduce the risk of budget overspend.



Planning and Scheduling Interview Questions

Planning and scheduling are central to senior project controls roles. Interviewers will assess your ability to build and maintain robust baseline schedules, monitor progress accurately, and anticipate delays before they impact delivery. Strong knowledge of scheduling techniques, hands-on experience with tools like Primavera P6, and a practical approach to managing schedule changes in complex project environments are essential. Candidates should demonstrate how planning is used as an ongoing control tool, not just a one-off activity, to support informed decision-making throughout the project lifecycle.





1. How do you develop and maintain a baseline schedule for a large construction project?

- I define the project scope using a Work Breakdown Structure.
- I build and logically sequence the programme in Primavera P6.
- Durations and resources are estimated to ensure a realistic plan.
- I validate the schedule through critical path and resource analysis.
- The baseline is reviewed and formally approved by stakeholders.
- I maintain it through regular updates, change control, and monitoring.

2. Can you explain what the “critical path” is and how you manage activities on the critical path?

The critical path determines the project completion date.

- I identify it through regular analysis in Primavera P6.
- Critical activities are planned with realistic durations and resources.
- I monitor them closely and flag slippage early.
- I check prerequisites and plan mitigations in advance.
- If delays occur, I apply recovery actions while assessing risk and cost.

3. How do you track progress and update the schedule on a regular basis?

- I update the schedule regularly in line with reporting requirements.
- Progress data is collected from site teams and verified for accuracy.
- Updates are entered into Primavera P6 using actual progress data.
- The programme is recalculated and compared against the baseline.
- Key variances and critical path impacts are identified.
- Results are communicated to stakeholders to agree corrective actions..

4. What are some early warning signs you look for that a project’s schedule might be slipping?

- I identify early schedule risks using data and professional judgement.
- I monitor SPI, float erosion, and critical or near-critical path slippage.
- I focus on negative trends rather than one-off issues.
- I watch for resource constraints and unrealistic workloads.
- I listen for warning signs such as late approvals or design delays.
- I use early warning processes to trigger timely corrective action.



5. If a project is behind schedule, what steps would you take to develop a recovery plan?

- I first analyse the schedule to identify the root causes of the delay and the activities driving it.
- I work with the project manager and delivery team to agree realistic recovery options.
- Typical measures include fast-tracking, crashing, or re-sequencing work where appropriate.
- I test recovery scenarios in Primavera P6 to understand the time impact and trade-offs.
- Cost, risk, and resource implications are assessed in coordination with the commercial team.
- The agreed recovery plan is communicated clearly and monitored closely to ensure it delivers results.

6. How do you use the schedule to forecast project completion or identify potential finish dates if things change?

- I forecast completion primarily using the updated Primavera P6 schedule.
- I compare the forecast finish date against the baseline or contractual milestone.
- I review assumptions, remaining durations, and available float to ensure realism.
- I track trends in forecast dates and earned value indicators such as SPI.
- For major projects, I use schedule risk analysis to assess confidence levels.
- This allows early warning and timely corrective action if completion is at risk.

7. If you were given someone else's project schedule to assess, how would you go about analyzing it?

- I start by understanding the project structure through the WBS, key milestones, and overall scope.
- I then review the schedule's technical integrity, checking logic, dependencies, constraints, and open ends in Primavera P6.
- I analyse the critical and near-critical paths to ensure they make practical and intuitive sense.
- I assess activity durations, sequencing, and resource assumptions to test realism and productivity.
- I compare the current programme against the baseline and review milestone alignment with contractual requirements.

8. How do you integrate multiple subcontractors' or stakeholders' schedules into a master programme?

- I start by establishing a common WBS and coding structure so all subcontractor schedules align with the master programme.
- I ensure calendars, working hours, and assumptions are consistent across all schedules.
- Key interface milestones are clearly defined and aligned between subcontractors.
- I link subcontractor activities to the master programme in Primavera P6 using logical dependencies.
- Progress updates are integrated regularly, with knock-on impacts assessed immediately.
- Clear communication and interface management ensure all schedules remain coordinated and reliable.



Cost control is a core responsibility in senior Project Controls roles,

particularly on large UK infrastructure projects with tightly managed budgets. Interviewers will expect you to demonstrate strong capability in budgeting, cost tracking, and forecasting final outturn costs.

Familiarity with Earned Value Management (EVM) is essential, as it is widely used to integrate cost and schedule performance.

Beyond calculations, you should show that you can interpret cost data, explain variances clearly, and advise project leadership on financial performance. These questions focus on the fundamentals of cost control and EVM in a senior project environment.





9. How do you establish a project budget and cost baseline at the start of a project?

- Align the detailed cost estimate with the project WBS or control accounts.
- Break down costs by work scope and include contingency based on risk analysis.
- Time-phase the budget across the programme to create a cost baseline or S-curve.
- Use the time-phased budget as Planned Value when applying Earned Value Management.
- Ensure all costs are captured and aligned with contract requirements (e.g. NEC Defined Cost).
- Obtain formal approval and control changes through structured change management.

10. Once the project is underway, how do you track and control project costs?

- Collect actual cost data regularly (invoices, labour, materials, equipment) from cost systems and site records.
- Code all actual costs against the correct WBS or cost codes to align with the budget.
- Compare Actual Cost (AC) against Planned Cost and Earned Value (EV).
- Calculate EVM metrics such as CPI and cost variance to identify over- or under-spend.
- Investigate significant variances to understand root causes such as scope change, productivity issues, or timing.
- Maintain a rolling forecast (EAC) and manage approved changes through formal cost control and reporting processes.

11. Can you explain the concept of Earned Value Management (EVM) and how you have used it on a project?

- Earned Value Management integrates scope, schedule, and cost to measure performance and forecast outcomes.
- The three core elements are Planned Value (PV), Actual Cost (AC), and Earned Value (EV).
- From these, we calculate Schedule Variance (SV) and Cost Variance (CV) to see if we are ahead or behind plan.
- SPI and CPI provide simple performance indicators for schedule and cost efficiency.
- EVM highlights trends early, allowing investigation of productivity, cost overruns, or delays before they escalate.
- CPI can be used to forecast Estimate at Completion (EAC) and support proactive management decisions.

12. What are CPI and SPI in earned value analysis, and how do you interpret them?

- CPI (Cost Performance Index) is calculated as EV / AC and measures cost efficiency.
- A CPI of 1.0 means on budget, >1.0 means under budget, and <1.0 indicates cost overrun.
- CPI is used both to identify overspending areas and to forecast final cost (EAC) if trends continue.
- SPI (Schedule Performance Index) is calculated as EV / PV and measures schedule efficiency.
- An SPI of 1.0 means on schedule, >1.0 ahead of schedule, and <1.0 behind schedule.
- Together, CPI and SPI act as early warning indicators, helping explain performance clearly and trigger corrective action.



13. What would you do if you identify that the project is trending over budget halfway through?

- Analyse cost reports, CPI trends, and calculate EAC to identify and quantify overruns.
- Pinpoint the main cost drivers and affected packages or cost codes.
- Report the over-budget trend transparently to project leadership.
- Develop cost recovery actions with the project and commercial teams.
- Use efficiencies, scope adjustments, procurement savings, or contingency where appropriate, and raise formal variations if required.
- Tighten ongoing cost control, update forecasts regularly, and keep stakeholders informed.

14. How do you integrate cost control with the project schedule to ensure a holistic view of project performance?

- Integrate cost and schedule by cost-loading activities in the programme (e.g. in Primavera P6).
- Align the cost breakdown structure with the schedule WBS so time and cost data match.
- Use progress updates to calculate Earned Value (EV) directly from the schedule.
- Compare EV against Actual Cost (AC) to identify cost and schedule performance trends (CPI/SPI).
- Generate time-phased S-curves showing Planned Value, Earned Value, and Actual Cost.
- Use integrated dashboards, reports, and change control to assess time and cost impacts together for decision-making.

15. What tools or systems have you used for cost management and forecasting, and how have they helped you?

- I use both Excel and dedicated cost management systems depending on project size.
- Excel supports quick analysis and forecasting, while enterprise tools manage large-scale budgets and changes.
- I have experience with Unifier, Ares Prism, and ERP systems integrated with Primavera P6.
- These tools provide reliable cost, earned value, and cash flow reporting.
- Dashboards (e.g. Power BI) improve visibility and decision-making.
- I adapt quickly to new systems to maintain strong cost control.

16. How do you prepare forecasts or an Estimate at Completion (EAC) for the project cost?

- I start with actual costs to date and forecast the remaining cost for each work package.
- I assess performance trends, using Earned Value methods such as CPI-based EAC as a sense check.
- Forecasts are refined item by item, considering productivity, scope changes, risks, and known variations.
- I factor in contingency usage and any emerging or retired risks.
- Where useful, I prepare best-case and worst-case scenarios to show uncertainty.
- The final EAC is reviewed with project and commercial teams and clearly explained to stakeholders.



Reporting and dashboarding are critical for senior Project Controls roles

As they translate complex data into clear and actionable insight, Interviewers will assess your ability to prepare accurate status reports and dashboards for different audiences, from site teams to executive leadership.

You are expected to tailor the level of detail to stakeholder needs, communicate both positive and negative news clearly, and support decision-making. Strong use of visualisation tools and maintaining a single source of truth for project data are key themes.

These questions focus on how effectively you analyse, present, and communicate project performance.



17. How do you prepare and present project status reports to stakeholders?

- I tailor reports to the audience, keeping executives high-level and teams more detailed.
- Reports follow a clear structure with status, schedule, cost, and key issues.
- I use simple visuals (RAG status, milestone trends, S-curves) to highlight performance.
- Key metrics like CPI and SPI are included and clearly explained.
- Data is taken from a single source of truth and cross-checked for accuracy.
- Issues are reported transparently with clear mitigation actions and next steps.

18. What key performance indicators (KPIs) do you typically include in a project controls dashboard or report?

- KPIs provide a clear view of schedule, cost, and risk performance.
- Schedule and cost KPIs include SV, SPI, CV, CPI, % complete, and milestone adherence.
- Forecast KPIs compare EAC against budget and track cash flow performance.
- Risk KPIs cover contingency remaining, risk burn-down, top risks, and change status.
- Additional metrics may include safety, quality, and labour productivity where relevant.
- Overall, KPIs answer whether the project is on time, on budget, and within acceptable risk.

19. How do you ensure the data in your reports and dashboards is accurate and up-to-date?

- Use a single source of truth by linking dashboards directly to Primavera P6 and financial systems.
- Reduce manual errors through automation tools such as Power BI with controlled data refreshes.
- Regularly reconcile reports with source data and apply peer reviews with planners and cost engineers.
- Maintain clear data cut-off dates, version control, and timestamps.
- Apply validation checks and document assumptions or manual adjustments.
- This ensures reporting is accurate, current, and reliable for decision-making

20. How do you approach delivering bad news in your project reports (for example, a significant delay or cost overrun) so that it is clear but doesn't damage stakeholder relationships?

- Be Clear & Honest – State the issue and cause directly.
- Show Action – Present solutions and mitigation immediately.
- Communicate Impact – Explain effect on project & maintain professional, empathetic tone.



21. Can you give an example of when you had to generate a report or analysis on short notice? How did you ensure it was effective?

- I was once asked to produce an ad-hoc progress report at very short notice for a senior stakeholder meeting. To ensure it was effective, I prioritised the most critical information (schedule, cost, key issues, and impacts), used clear visuals instead of a lengthy report, and focused on concise key messages. I relied on up-to-date data from existing systems, double-checked figures against source files, and kept the content simple and honest. By using structured templates, clear visuals, and a brief peer sense-check, I delivered a credible, easy-to-digest snapshot that met stakeholder needs under tight time pressure.

22. How do you use data visualization tools like Power BI or Excel in your reporting?

- I use Excel and Power BI to turn complex project data into clear, visual insights. In Excel, I create S-curves, charts, conditional formatting, and pivot tables to show schedule and cost performance in a simple way. In Power BI, I build interactive dashboards with KPIs like CPI, SPI, % complete, and budget vs forecast, allowing stakeholders to filter and drill down by phase or area. Live dashboards help me answer questions quickly and support clear storytelling, ensuring reports are easy to understand, focused, and decision-driven.



Risk and Change Management Interview Questions

Projects seldom go exactly as planned, that's where risk management and change control come in.

As a senior professional, you're expected to have a proactive approach to identifying and mitigating risks, and a firm grip on the processes to manage scope changes.

Interviewers will ask how you maintain risk registers, conduct analyses, and integrate risk and change into your planning.

In the UK, familiarity with NEC contract mechanisms like early warnings and compensation events will be a plus. Show that you not only follow process, but also foster a risk-aware culture and can adapt plans dynamically.





23. What is your approach to risk management on a project?

- Run early risk workshops to identify threats to schedule, cost, quality, or safety, recording them in a risk register.
- Assess each risk for likelihood and impact, using scoring, heat maps, or Monte Carlo simulations for complex projects.
- Assign owners and mitigation actions for top risks; link contingency plans and buffers to the register.
- Review and update risks regularly; on NEC projects, raise formal early warnings when needed.
- Foster a proactive, risk-aware culture to minimize surprises and ensure preparedness.

24. How do you conduct a schedule risk analysis or a cost risk analysis, and how do you use the results?

- Use Primavera Risk Analysis or @Risk to model uncertain tasks and cost items with probability ranges.
- Include discrete risks (e.g., 20% chance of delay) and assign best-case, most likely, worst-case estimates.
- Run Monte Carlo simulations to generate P50, P80, P90 completion dates and cost distributions.
- Identify tasks or cost drivers with highest impact using sensitivity/tornado charts.
- Use results to prioritize mitigation, adjust schedule or buffers, allocate contingency, and communicate realistic outcomes to stakeholders.

25. Once you identify a major risk, how do you incorporate its mitigation plan into your schedule or budget?

- Identify the Risk
- Confirm the major risk and define clear mitigation actions.
- Integrate into the Schedule
- Add mitigation tasks or milestones, adjust task logic, and include buffers or float where residual risk remains.
- Integrate into the Budget
- Allocate specific costs for mitigation actions or assign contingency linked to the risk.
- Track and Update
- Link mitigation activities to the risk register, monitor progress, and update risk probability and impact as exposure reduces.
- Communicate to Stakeholders
- Clearly show that mitigation actions are embedded in the schedule and budget, highlighting real impacts rather than theoretical responses



26. What is a change control process, and how do you manage changes to project scope, schedule, or budget?

- A formal process to evaluate, approve, and document changes to scope, schedule, or budget.
- How I manage changes:
- Capture: Record proposed changes with details and impacts.
- Assess & Approve: Analyze effects on scope, schedule, cost, and get formal approval.
- Update & Monitor: Adjust baselines, track progress, and manage cumulative impacts.
- Communicate: Keep stakeholders informed of changes and decisions.

27. How have you used the NEC contract's Compensation Event process to manage changes?

- Identify & Notify: Raise Early Warning or CE promptly when a change/event arises.
- Assess Impact: Perform Time Impact Analysis for schedule and work with QS for cost.
- Submit & Approve: Prepare CE quotation and get approval from Project Manager/client.
- Integrate & Track: Update Accepted Programme and budget; record status in CE register.

28. Can you explain what an “early warning” is in NEC contracts and how it relates to risk management?

- An early warning is a proactive alert under NEC (ECC clause 16) to notify potential issues that could increase cost, delay completion, or affect performance.
- How it works:
- Identify & Notify: Flag potential risks and enter them in the Early Warning Register.
- Discuss & Plan: Hold Early Warning Meetings with contractor, PM, and stakeholders to agree mitigation actions.
- Link to Risk Management: Integrates with internal risk registers; early warnings allow collaborative problem-solving before issues escalate.
- No-Blame Approach: Encourages transparency, mitigates delays or disputes, and often precedes any compensation even

29. What is the difference between a risk and an issue, and how do you handle each?

- Risk vs Issue:
- Risk: A potential future problem that might affect project objectives. Managed proactively with mitigation plans, probability/impact assessment, owners, and monitoring. Example: “Possible unexpected ground conditions.”
- Issue: A current problem that is impacting the project. Managed reactively with immediate action, resolution, and tracking. Example: “Hit hard rock slowing excavation.”
- How I handle them:
- Risks: Document in risk register, mitigate, monitor, and communicate potential impact.
- Issues: Log in issue register, assess impact, implement resolution, escalate if needed, and update stakeholders



Tools and Systems Interview Questions

Proficiency with industry-standard tools is expected at a senior level.

Questions in this category gauge your hands-on experience with software like Primavera P6 for scheduling, as well as other systems for cost control, risk analysis, and data management.

They also test your adaptability to new tools. Emphasize not just that you know the tool, but how you use advanced features to improve project outcomes. Show that you can quickly get up to speed with new technology and even help others on the team utilize these tools effectively.



30. What scheduling software are you most proficient in, and what features do you regularly use?

- I am most proficient in Oracle Primavera P6, using it extensively for medium-to-large projects.
- Key features I regularly use:
- EPS & OBS: Manage multi-project schedules and access control.
- Activity logic & codes: Link activities, apply WBS/activity codes for filtering and reporting.
- Critical path & baselines: Identify critical/near-critical paths, set baselines, track variances.
- Progress & resources: Update actuals, % complete, resource loading, leveling, and histograms.
- Advanced tools: Global change, calendars, S-curves, earned value, longest path, multi-user management, and data import/export.
- I also have experience with MS Project and ASTA Powerproject, but P6 is my primary tool for complex programmes with thousands of activities.

31. Can you describe a time you used Primavera P6 on a complex project schedule?

- I was the lead planner on a highway bypass project with ~2000 activities, multiple work fronts, phased traffic management, and several subcontractors.
- How I used P6:
- Modeled constraints like traffic switch milestones and seasonal work using calendars.
- Integrated subcontractor schedules, using activity codes for easy filtering and coordination.
- Performed what-if analyses to recover time when a critical subcontractor fell behind, testing resequencing, extra shifts, and additional resources.
- Managed scope changes by adding new activities, relinking, and showing baseline comparisons to support time extension approvals.
- Tracked progress, updated actuals, resource-loaded key equipment/crews, and leveled non-critical tasks to optimize usage.
- Generated reports: critical path, lookahead, and custom client layouts

32. What experience do you have with cost management or EVM software?

- Oracle Primavera Unifier: Set up CBS, tracked commitments, actuals, forecasts, and linked schedule/payment milestones. Used EVM dashboards (CPI/SPI) for reporting.
- Deltek Cobra: Imported schedule & cost baseline, updated actuals monthly, computed EVM metrics, analyzed variances and EAC.
- Ares Prism G2: Managed budgets, contingency drawdowns linked to risks, generated S-curves and detailed reports.
- @Risk & Excel: Modeled cost uncertainty, calculated contingency via Monte Carlo, built custom EVM trackers for smaller projects.
- Integration & Reporting: Produced integrated performance reports and interactive dashboards (Power BI), analyzing cost/schedule variances



33. Have you used any tools for risk analysis, such as Primavera Risk Analysis or others?

- Primavera Risk Analysis (PRA): Imported P6 schedules, assigned 3-point estimates to critical activities, added risk events, and ran Monte Carlo simulations to get P50/P80/P90 finish dates. Used tornado diagrams to focus mitigation.
- @Risk for Excel: Modeled cost uncertainties, ran simulations, and identified major cost drivers to set contingency.
- Other tools: Oracle Crystal Ball for simple Monte Carlo, Active Risk Manager for qualitative risk registers, and P6 scenario analysis for schedule “what-if” studies.
- Application: I interpret results for stakeholders, link outcomes to mitigation plans, and ensure inputs are realistic to avoid “garbage-in/garbage-out”

34. How have you utilized collaboration or common data environment tools for project controls?

- CDEs: Used Bentley ProjectWise to store approved schedules, reports, and registers, ensuring a single source of truth.
- Collaboration Platforms: Microsoft Teams/SharePoint for team spaces, document sharing, and live dashboards (Power BI) for stakeholders.
- Schedule & BIM Integration: P6 EPPM for multi-user scheduling, ScheduleReader for safe viewing, and Asta Powerproject BIM for 3D coordination.
- Contract & Issue Management: CEMAR/ThinkProject for NEC events, JIRA/Confluence for issue tracking and linking risks to wiki pages.
- Cost Collaboration: Cloud-based tools like Ares Prism or Oracle for live input of forecasts and progress

35. How do you approach learning and adopting a new project management tool or system if a project requires it?

- Start with formal training, tutorials, or knowledge bases.
- Sandbox/test with sample data to practice without risk.
- Relate new tools to familiar ones and focus on essential daily features first.
- Integrate the tool into real work quickly and seek help from experts or communities.
- Use cheat sheets, personal practice, and understand underlying workflows to speed up learning



**Kent
Business
College**

Find Us At :

- Phone: +44 1622 958955
- 37-39 Maidstone Innovation Centre, Gidds Pond Way, Weaving, Maidstone ME14 5FY
- Teaching Centres :
 - Thistle Hotel (Marble Arch) - London
 - Crowne Plaza Hotel - Nottingham
 - Crowne Plaza Hotel - Manchester
- Mon-Fri 9:00AM - 5:00PM
- Office@ibisconsultancy.com
- Office@kentbusinesscollege.org
- Safeguarding@Kentbusinesscollege.com
- **Website :** www.KentBusinessCollege.com

